TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvement to roads at Navy Layout in Ward No.14.	
2	Estimate Cost	35.00 Lakhs	
3	Work Code	P- 2654	
4	Job Code	014-14-000051	
5	A.S No.	AC | W2 | AA | 892 | 13-14. Dt: 4/3/14	
6	T.S No	CE | W2 | TS | 38 | 13-14. Dt: 20/5/14	
7	Work Order/Agreement No	EE | DD/W0 | 107 | 13-14. Dt: 27/6/14	
8	Tender Premium	—	
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	637 days	
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation	—	
15	Executive Engineer's Recommendation	Recommended for Approvals.	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	[illegible]	
18	Time Extension Granted	Chief Engineer Dasarahalli Zone, B.B.M.P.	
19	Conditions imposed if any		

Asst. Engineer,
Ward no. 14

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರ
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Asst. Executive Engineer,
Sth Division.

Executive Engineer
Dasarahalli Division.